COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 09/ 2021

ESTI MATE SUMVARY 12:20: 44
CONTI D C22145 ESTI MATE NO. 0008 FI NL SPEC YR 2005
PCN: 22145-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 104.5 DAYS TI ME ALLOW 120 WORK DAYS
SH145 MP 24849 and US 550 MP 90 WAl Repairs PERCENT TI ME: 87.08 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO CLl45A-077
SH 145 MP 24.5 & 49.3 & US 550 MP 90 WALL REPAI RS

NAME OF ROAD:

PRQIECT COUNTI ES: OURAY MONTEZUMA
DOLORES
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 02/ 09/ 2021 DATE TI ME STARTED 04/20/2020
2273 RI VER ROAD DATE LET 12/ 19/ 2019 DATE WORK BEGAN
DATE AWARDED 01/14/ 2020 DATE TI ME SToPPeDp 10/ 08/2020
DATE CONTRACT EXECUTED 01/29/2020 DATE ACCEPTED 10/ 08/ 2020
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,523, 853.24 PARTI Cl PATI NG $  1,523,853.24 $ -3,789.04
AWARD PRQJECT AM: $ 1, 495, 553. 37 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,523, 853. 24 -3,789.04
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 523, 853. 24 -3,789.04
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 22, 433. 30
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 523, 853. 24 18, 644. 26
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 523, 853. 24 18, 644. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18,644.26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22145-BI D ESTI MATE RUN 02/ 09/ 2021
PRQJECT: C145A- 077 ESTI MATE NO 0008 12: 20: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0010 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1.000 5, 500. 00
0015 202- 00090 *Renpval of Delineator 11. 000 11. 000
EACH 0. 000 0. 00
7.00000 11. 000 77.00
0020 202-00150 Renoval of Vall 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1.000 6, 500. 00
0025 202-00220  *Renpval of Asphalt Mat 529. 000 529. 000
Sy 0. 000 0. 00
25. 00000 529. 000 13, 225. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 457. 000 457. 000
SY 0. 000 0. 00
30. 00000 457.000 13, 710. 00
0035 202-00250 *Renoval of Pavenent Marking 767. 000 767.000
SF 0. 000 0. 00
2.90000 767.000 2,224.30
0040 202-01130 *Renoval of Guardrail Type 3 1, 262. 500 1, 262. 500
LF 0. 000 0. 00
3.50000 1, 262. 500 4,418.75
0045 202-01300 *Renpval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
0050 203-00440 Rock Excavation (Special) 10. 000 10. 000
cY 0. 000 0. 00
275. 00000 10. 000 2,750.00
0055 203-01582  Truck (Dunp) 10. 000 10. 000
HOUR 0. 000 0. 00

92. 00000 10. 000 920. 00
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CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22145-BI D ESTI MATE RUN 02/ 09/ 2021
PRQJECT: Cl45A- 077 ESTI MATE NO 0008 12: 20: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 4.000 4.000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0120 208-00082 Construction Mat 0. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0.00
0125 208-00103 *Renmpval and Di sposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0130 208-00105 *Renoval and Di sposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
116. 00000 0. 000 0.00
0135 208-00106 Sweepi ng (Sedi ment Renoval) 13.500 13.500
HOUR 0. 000 0. 00
105. 00000 13. 500 1, 417.50
0140 208-00107 Renoval of Trash 6. 000 6. 000
HOUR 0. 000 0. 00
78. 00000 6. 000 468. 00
0145 208-00207 *Erosi on Control Managenent 8. 000 8. 000
DAY 0. 000 0. 00
750. 00000 8. 000 6, 000. 00
0150 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0155 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0160 210-01130 *Reset Guardrail Type 3 50. 000 50. 000
LF 0. 000 0. 00
23. 00000 50. 000 1, 150. 00
0165 212-00006  *Seeding (Native) 0. 030 0.030
ACRE 0. 000 0. 00

4,500. 00000 0. 030 135. 00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22145-BID ESTI MATE RUN 02/ 09/ 2021
PRQIECT Cl145A- 077 ESTI MATE NO 0008 12: 20: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0170 212-00028 *Seedi ng (Wt | ands) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0175 212-00032 *Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
6, 275. 00000 0. 000 0. 00
0180 213-00002 *Mil ching (Weed Free Hay) 0. 030 0. 030
ACRE 0. 000 0. 00
4,260. 00000 0. 030 127. 80
0185 213-00012 *Spray-on Mil ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
6,621. 00000 0. 000 0. 00
0190 213-00061 *Mil ch Tackifier 0. 000 0. 000
LB 0. 000 0.00
23. 00000 0. 000 0. 00
0195 214-01010 *Brush Layer Cutting 0. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0200 240- 00000 *Wldlife Biologist 4. 000 4.000
HOUR 0. 000 0. 00
105. 00000 4.000 420. 00
0205 240-00010 *Rermoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0210 304-02005  Aggregate Base Course (C ass 2) 164. 000 164. 000
cY 0. 000 0.00
85. 00000 164. 000 13, 940. 00
0215 304-06000  Aggregate Base Course (Cl ass 6) 459. 160 459. 160
TON 0. 000 0. 00
48. 00000 459. 160 22,039. 68
0220 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 363. 790 363. 790
TON 0. 000 0. 00
265. 00000 363. 790 96, 404. 35



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22145-BI D ESTI MATE RUN 02/ 09/ 2021
PRQIECT C145A- 077 ESTI MATE NO. 0008 12:20: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0225 420-00112 Geotextile (Drainage) (Cass 1) 2, 206. 000 2, 206. 000
Sy 0. 000 0. 00
4.00000 2,206. 000 8, 824.00
0230 420-00520  Geogrid Pavement Reinforcenent 775. 000 775. 000
SY 0. 000 0. 00
12. 00000 775. 000 9, 300. 00
0235 506-00209 Riprap (9 Inch) (Vell-G aded) 1, 020. 000 1, 020. 000
cY 0. 000 0. 00
230. 00000 1, 020. 000 234, 600. 00
0240 601-03000 *Concrete Cass D 1. 500 1. 500
cY 0. 000 0. 00
2, 850. 00000 1.500 4,275.00
0245 602- 00000 *Rei nforcing Steel 196. 000 196. 000
LB 0. 000 0. 00
2. 00000 196. 000 392. 00
0250 603-50012 12 Inch Plastic Pipe 21.000 21.000
LF 0. 000 0. 00
50. 00000 21.000 1, 050. 00
0255 604-50003 Inlet Grating and Frane Type C 1. 000 1. 000
EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
0260 605-00040 4 Inch Perforated Pipe Underdrain 100. 000 100. 000
LF 0. 000 0. 00
12. 00000 100. 000 1, 200. 00
0265 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 1, 275. 000 1, 275. 000
LF 0. 000 0. 00
25. 00000 1, 275. 000 31, 875. 00
0270 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 750. 00000 2.000 5, 500. 00
0275 607-11525  *Fence (Plastic) 30. 000 30. 000
LF 0. 000 0. 00
2. 00000 30. 000 60. 00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22145-BI D ESTI MATE RUN 02/ 09/ 2021
PRQJECT: Cl45A- 077 ESTI MATE NO 0008 12: 20: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 609-60011 Curb Type 6 (Section M (Asphalt) 250. 000 250. 000
LF 0. 000 0.00
20. 00000 250. 000 5, 000. 00
0285 612-00001 *Del i neator (Type I) 10. 000 10. 000
EACH 0. 000 0. 00
21. 00000 10. 000 210. 00
0290 612-00002  *Delineator (Type II) 0. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0295 612-00003 *Del i neator (Type II1) 5. 000 5. 000
EACH 0. 000 0. 00
29. 00000 5. 000 145. 00
0300 615-00030 Embanknent Protector Type 3 1. 000 1. 000
EACH 0. 000 0.00
3, 250. 00000 1. 000 3, 250. 00
0305 619-10240 *24 Inch Wl ded Steel Pipe 47.000 47.000
LF 0. 000 0. 00
940. 00000 47.000 44, 180. 00
0310 619-50320 4 Inch Plastic Pipe 87.000 87.000
LF 0. 000 0.00
10. 00000 87.000 870. 00
0315 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0320 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0.00
266, 000. 00000 1. 000 266, 000. 00
0325 626-01114  *Public Information Managenent (Tier V) 180. 000 180. 000
DAY 0. 000 0.00
33. 00000 180. 000 5, 940. 00
0330 627-00013 *Paverent Marking Paint (H gh Build) 40. 000 40. 000
GAL 0. 000 0.00

110. 00000 40. 000 4, 400. 00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22145-BI D ESTI MATE RUN 02/ 09/ 2021
PRQIECT C145A- 077 ESTI MATE NO 0008 12: 20: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0335 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 12. 000 12. 000
GAL 0. 000 0.00
110. 00000 12. 000 1, 320. 00
0340 630-00000  *Fl aggi ng 1, 940. 500 1, 940. 500
HOUR 0. 000 0. 00
25. 00000 1, 940. 500 48,512.50
0345 630-00007 *Traffic Control Inspection 55. 000 55. 000
DAY 0. 000 0.00
100. 00000 55. 000 5, 500. 00
0350 630-00012 *Traffic Control Management 107. 000 107. 000
DAY 0. 000 0. 00
600. 00000 107. 000 64, 200. 00
0355 630-80341  *Construction Traffic Sign (Panel 41. 000 41. 000
EACH 0. 000 0.00
35. 00000 41. 000 1, 435. 00
0360 630-80342 *Construction Traffic Sign (Panel 4.000 4.000
EACH 0. 000 0. 00
35. 00000 4.000 140. 00
0365 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0.00
3, 750. 00000 2.000 7,500. 00
0370 630-80360  *Drum Channel i zi ng Devi ce 28. 000 28. 000
EACH 0. 000 0. 00
25. 00000 28. 000 700. 00
0375 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 13. 000 13. 000
EACH 0. 000 0.00
40. 00000 13. 000 520. 00
0380 630-80370 Barrier (Tenporary) 500. 000 500. 000
LF 0. 000 0. 00
75. 00000 500. 000 37, 500. 00
0385 630-80380 *Traffic Cone 40. 000 40. 000
EACH 0. 000 0.00
5. 00000 40. 000 200. 00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 22145-BI D ESTI MATE RUN 02/ 09/ 2021
PRQIECT C145A- 077 ESTI MATE NO. 0008 12:20: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0390 630-85010  *Inpact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
4,000. 00000 2.000 8, 000. 00
0395 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0400 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70016 F/ A Fuel Cost Adj ustnment -986. 760 -1,222.970
FA 236. 210 236. 21
1. 00000 -986. 760 -986. 76
0410 700- 70023 F/ A On-The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70111 Project First Program 1, 700. 000 1, 700. 000
FA 0. 000 0. 00
1. 00000 1, 700. 000 1, 700. 00
0420 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 630-80344 Const Traf Sign (Spec) 64. 000 64. 000
SF 0. 000 0. 00
18. 63130 64. 000 1,192. 40
0580 900-00028 Added Item (QIT Danmges) Disincentive for Under -160. 000 0. 000
Utilization
HOUR -160. 000 -4,025. 25
25. 15780 -160. 000 -4,025. 25
CAT 0200 CURRENT AMI $ 1,135,030.27 $ -3,789.04% 1,135, 030. 27
CAT NOO300 MP 49 WALL 1
0425 202-00150 Renoval of Wall 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22145-BI D ESTI MATE RUN 02/ 09/ 2021
PRQJECT: Cl45A- 077 ESTI MATE NO 0008 12: 20: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 MP 49 WALL 1

0430 206-00010 Structure Excavation (Special) 17. 500 17. 500
cY 0. 000 0. 00
58. 00000 17. 500 1, 015. 00
0435 503-01060 *Mcropile (6 Inch) 160. 000 160. 000
LF 0. 000 0. 00
83. 00000 160. 000 13, 280. 00
0440 601- 03000 *Concrete Class D 10. 000 10. 000
cY 0. 000 0. 00
2, 850. 00000 10. 000 28, 500. 00
0445 602- 00000 *Rei nforcing Steel 84. 000 84. 000
LB 0. 000 0. 00
2.00000 84.000 168. 00
CAT 0300 CURRENT AMT $ 49, 463.00 $ 0.00% 49, 463. 00

CAT NO0301 WP 49 WALL 2

0450 202-00150 Renoval of Wall 1. 000 1. 000
EACH 0. 000 0.00
6, 500. 00000 1. 000 6, 500. 00
0455 206-00010 Structure Excavation (Special) 8. 000 8. 000
(&% 0. 000 0.00
58. 00000 8. 000 464. 00
0460 503-01060 *Mcropile (6 Inch) 176. 000 176. 000
LF 0. 000 0.00
83. 00000 176. 000 14, 608. 00
0465 503-01070 *Mcropile (7 Inch) 154. 000 154. 000
LF 0. 000 0.00
144. 00000 154. 000 22,176. 00
0470 601- 03000 *Concrete Class D 12. 000 12. 000
cY 0. 000 0.00
2, 850. 00000 12. 000 34, 200. 00
0475 602- 00000 *Rei nforcing Steel 91. 000 91. 000
LB 0. 000 0.00

2. 00000 91. 000 182.00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22145-BI D ESTI MATE RUN 02/ 09/ 2021
PRQJECT: Cl45A- 077 ESTI MATE NO 0008 12: 20: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 MP 49 WALL 2

0575 900- 00006 Added Item (Dol lar)/ Mcropiles at Wall No. 2 20, 488. 470 20, 488. 470
DOL 0. 000 0. 00
1. 00000 20, 488. 470 20, 488. 47
CAT 0301 CURRENT AMT $ 98,618.47 $ 0.00$ 98, 618. 47

CAT NO0302 WP 90 WALL 3

0480 202-00150 Renoval of Wall 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1.000 6, 500. 00
0485 203-00440 Rock Excavation (Special) 131. 000 131. 000
cY 0. 000 0. 00
275. 00000 131. 000 36, 025. 00
0490 206-00010  Structure Excavation (Special) 253. 000 253. 000
cY 0. 000 0. 00
58. 00000 253. 000 14,674.00
0495 206- 00050 Structure Backfill (Special) 143. 000 143. 000
cY 0. 000 0. 00
75. 00000 143. 000 10, 725. 00
0500 211-01115 *Rock Rei nforcenent (Nurmber 10) 14. 000 14.000
LF 0. 000 0. 00
250. 00000 14.000 3,500. 00
0505 504-05000 Wre Mesh Facing 592. 000 592. 000
SF 0. 000 0. 00
33. 00000 592. 000 19, 536. 00
0510 601-03000 *Concrete Cass D 9. 000 9. 000
cY 0. 000 0. 00
2, 850. 00000 9. 000 25, 650. 00
0515 602-00210 Welded Wre Fabric 329. 000 329. 000
Sy 0. 000 0. 00
6. 50000 329. 000 2,138.50
CAT 0302 CURRENT AMI $  118,748.50$ 0.00% 118,748.50

CAT NO0303 WP 90 WALL 4

0520 202-00150 Renoval of Vall 1. 000 1.000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00



CONTI D: C22145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22145-BI D ESTI MATE RUN 02/ 09/ 2021
PRQJECT: Cl45A- 077 ESTI MATE NO 0008 12: 20: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 MP 90 WALL 4

0525 203-00440 Rock Excavation (Special) 76.000 76. 000
cy 0. 000 0.00
275. 00000 76. 000 20, 900. 00
0530 206-00010 Structure Excavation (Special) 75. 000 75. 000
cY 0. 000 0. 00
58. 00000 75. 000 4,350. 00
0535 206- 00050 Structure Backfill (Special) 94. 000 94. 000
cy 0. 000 0.00
75. 00000 94. 000 7, 050. 00
0540 211-01115 *Rock Rei nforcenent (Nunmber 10) 0. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0.00
0545 504-05000 Wre Mesh Facing 392. 000 392. 000
SF 0. 000 0.00
33. 00000 392. 000 12, 936. 00
0550 601-03000 *Concrete Ol ass D 0. 000 0. 000
cY 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0555 602-00210 Welded Wre Fabric 218. 000 218. 000
Sy 0. 000 0.00
6. 50000 218. 000 1, 417.00
CAT 0303 CURRENT AMI  $ 53,153.00 % 0.00% 53, 153. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0560 620- 00002 *Field Ofice (Class 2) 1. 000 1.000
EACH 0. 000 0.00
62, 000. 00000 1. 000 62, 000. 00
0565 620- 00020 *Sanitary Facility 1.000 1. 000
EACH 0. 000 0. 00
6, 840. 00000 1. 000 6, 840. 00
CAT 0400 CURRENT AMI  $ 68,840.00 % 0.00% 68, 840. 00

PRQJECT TOTAL CURRENT AMI $ 1,523,853.24$% -3,789.04% 1,523, 853. 24



